

		Initial analysis				Residual risk analysis				
#	Risk	Consequence	Likelihood	Severity	Level	Solution	Consequence	R_Likel.	R_Sever.	R_Level
1	Linear actuator pushing buttons too hard	Damage the equipment	Remote	Critical	2	Defining a fixed maximum value of pressure, by limiting the output of the amplifier	Limiting the pressure may cause the Actuator not being able to push the button	Unlikely	Marginal	4
2	Poor placement of the automaton on the DUT	Create a misalignment between the actuator and the buttons, resulting in a situation where the buttons aren't pressed	Occasional	Marginal	3	Use a flexible clamp to ease the placement according to the button position	Does not guarantee that the clamp is well placed, it just allows easier adjustments and still needs for the user to test the placement	Remote	Negligible	4
3	Improper placement of the force sensor	The applied force may not be measured correctly	Unlikely	Critical	3	Ensure the FSR placement gives an accurate measurement on the given test devices by testing different locations for its application	We may need more than one sensor, to compare the values between them and to perform tests simultaneously, increasing the costs	Remote	Negligible	4
4	PCB taking up to two or three weeks to build	Delay in the progress, and the component might not work as expected	Likely	Critical	1	Use a perforated circuit board instead which will take just a few days to set up	Necessity to acquire new components and to develop a new type of circuit, increasing the costs of the project and time devoted to its construction	Remote	Marginal	3
5	Delay on the delivery of the components	Slows the overall progress of the project	Likely	Critical	1	Approach the problem with temporary equipment	The usage of diferent components may result in different results than the ones expected, resulting in the definition of innapropriate reference values	Remote	Marginal	3
6	Poor team and time management	Lead to task accumulation	Remote	Critical	2	Follow the Scrum methodology	-----	Unlikely	Marginal	4
7	Damage the delivered components	Purchase new components and slow the overall project	Remote	Critical	2	Purchase more than one component at the start and establish a set of utilization standarts to protect the equipment	Higher cost	Remote	Marginal	3
8	The Raspberry Pi may not be fast enought to handle our software	Delays on the WebPage and the control code	Remote	Critical	2	Use a faster proگرامing language	Rebuild the software from start	Occasional	Marginal	3
			Unlikely	Negligible	4			Unlikely	Negligible	4
			Remote	Marginal	3			Remote	Marginal	3
			Likely	Marginal	2			Likely	Marginal	2
			Frequent	Catastrophic	1			Frequent	Catastrophic	1